Communication

Date	2 November 2026
Team ID	XXXXXX
Project Name	Global EV Market Intelligence Dashboard
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily		Project team	Daily check on progress and blockers while building the dashboard.
2	Progress Update	Weekly		Project team	Weekly summary of completed sheets, filters and documents.
3	Issue / Bug Discussion	As Needed		Project team	Resolve problems such as extract errors, layout issues and data checks.
4	Stakeholder Review	Bi-Weekly		Project team and reviewer	Review dashboard and documents and collect feedback.
5	Final Demo Rehearsal	Once		Project team	Practise the demo flow, timing and answers before the final demo.
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1		
2		
3		