Project Demo Planning

Date	2 November 2026
Team ID	XXXXXX
Project Name	Global EV Market Intelligence Dashboard
Maximum Marks	1 Mark

Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction	Present the EV market problem and the three personas: Emily, David and Dr. Williams.	2	
2	Data and Preparation	Show the two source files, merge and de-duplication (299,999 rows) and the totals check.	3	
3	KPI Cards and Layout	Walk through total sales, average rating, average range and average battery size.	2	
4	Visual Walkthrough	Explain V1 to V9: sales, manufacturers, market share, battery share, range, ratings, map, scatter and trend.	5	
5	Interactivity	Use the Model Year, Category and Battery Type filters and click-to-filter on V1, V4 and V7.	3	
6	Insights and Publishing	Share key findings, the data caveat and the published Tableau Public dashboard.	2	

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Present the EV market problem and the three personas (Emily Johnson, David Chen, Dr. Sarah Williams).
2	Solution Overview	Data preparation, Tableau extract, 4 KPI cards, 9 visuals and 3 filters.
3	Live Feature Demonstration	Open the published dashboard, apply filters and click V1, V4 and V7 to show linked charts.
4	Q&A Session	Cover the data caveat (near-uniform manufacturers, countries and ratings) and known limitations.